	BLACKHALL DIP - FINAL DESIGN COSTINGS ESTIMATE 

	 TOTAL AVAILABLE 
	 
	 
	£247,000.00

	
	
	
	
	
	

	
	
	
	
	
	COSTS £

	Remove & dispose of existing paving/kerbs etc
	10,900.00

	Lay new 600 x 450 concrete slabs
	 
	32,500.00

	Lay new asphalt to resisdents’ access
	 
	1200.00

	New flat top kerb
	 
	 
	 
	300.00

	New half battered kerb
	 
	 
	8500.00

	Allowance for re-bedding existing kerbs
	 
	1000.00

	Allowance for replacing broken kerbs
	 
	1000.00

	Allowance for replacing broken slabs
	 
	3000.00

	Form new drop kerbs/tactile slabs
	 
	2500.00

	Lay new setts/realign existing
	 
	 
	800.00

	New trees c/w bound gravel
	 
	 
	5600.00

	RW Evergreen planting
	 
	 
	500.00

	White lining works
	 
	 
	 
	1800.00

	Cycle Racks
	 
	 
	 
	1000.00

	TH - planting / tree
	 
	 
	 
	1000.00

	TH - Coursed rubble wall
	 
	 
	5000.00

	TH - Renovate planter & seat
	 
	 
	1000.00

	Remove existing bollards/rails, and replace
	 
	11,000.00

	Remove existing signs, and replace
	 
	2200.00

	Litter/grit bins
	 
	 
	 
	1800.00

	Aco drain / gullies
	 
	 
	 
	3000.00

	Plant maintenance for 2 yrs - allow
	 
	2100.00

	Art work (provisional sum)
	 
	 
	 
	2000.00

	 Re-instate road surface 
	 
	 
	6000.00

	 Puffin x-ing 
	 
	 
	 
	47,000.00

	 
	
	
	
	 
	 

	Contractor costs
	 
	 
	 
	 

	 Out of hours working 
	 
	 
	15,000.00

	 Traffic management 
	 
	 
	 
	10,000.00

	 Safety fence / guard rail hire 
	 
	 
	2000.00

	 
	 
	 
	 
	 
	 

	 Works total 
	 
	 
	 
	179,700.00

	 
	 
	 
	 
	 
	 

	 Contract uplift 11.32% 
	 
	 
	20,342.04

	 Fees & contingency 
	 
	 
	50,000.00

	 Minus TH contribution 
	 
	 
	-3000.00 approx

	 
	 
	 
	 
	 
	 

	 FINAL TOTAL 
	 
	 
	 
	£247,042.04


