



ENVIRONMENT FORUM

Briefing Note to Neighbourhood Partnership – 26 February 2014

- The table below notes the progress of the NEP programme –

	Location	Proposal	Est	Status
1	Niddrie Mill Avenue	Renew fence & bollard	9,000	On site, due to finish soon
2	Niddrie Mill Avenue	Upgrade footway	11,500	On site, due to finish soon
3	Portobello Prom	Exercise & distance markers	5,000	To consult with Portobello Community Council
4	Abercorn Terrace	Install Road Crossing	40,000	Out to consultation; probable April/May start
5	Milton Road/ Magdalene Drive	Install yellow box	1,500	Completed.
6	Bingham	Resurface path from tunnel	15,000	Completed.

- Nominations are being taken for next year's programme.
- Parks** - Rosefield Park will be the next to be put forward for Green Flag status. Measures are being taken to tidy Magdalene Glen, including in/out from Asda's Community Champions.

The date of the next meeting of the Environment Forum is

- Wednesday 5 March at 6.30pm in the East Neighbourhood Centre.**