

## P&C NP – Area Board

### Briefing Note to Neighbourhood Partnership 24 February 2016

The P&C Area Board met on 2 December and 3 February. The programme for this year is shown in this table:

			estimated cost	Revised costs	Comments
Craigmillar Castle sheltered Housing	Up Grade Drying Area's		£29,800	£25,700	on site
Greendtkes High Rise	Tar-mac foot-paths		£41,800	£41,800	awaiting start date
Niddrie House Square	Upgrade drying area		£20,200	£17,900	COMPLETE
Bingham Broadway	Upgrade Fencing		£24,100	£20,200	on site
Magdalene Medway/ Drive	carparking			£40,000	start date 13/1/16
The Potteries Portobello	planting		£3,400	£2,700	COMPLETE
Niddrie Marischal Place	create bin area planter		£6,200	£6,100	COMPLETE
Niddrie Marischal Road	develop land		£14,700	£13,100	Complete
Bingham Crossway	remove planter		£2,600	£2,400	COMPLETE
Magdalene Drive Gardens	Upgrade communal bin area's		£12,400	£7,800	on site
Coillesdene House	Upgrade Tar-mac		£18,400	£18,400	sent to HAM 7 12 15
Jack Kane Centre	Upgrade fencing		£4700	Tbc	
Christians	Upgrade fencing		£12,200	Tbc	
<b>TARGET 15/16 BUDGET</b>		<b>£212,500</b>	<b>£173,600</b>	<b>£196,875</b>	

A bus tour had been arranged for Saturday 3 October to consider next year's proposals and the draft programme will be presented at the next meeting in March.

### The next meeting of the Area Board is

- **Wednesday 2 March 2016 at 5.45 in the East Neighbourhood Centre.**